



JTWC AWIPS Plans



JTWC Site Survey: APR-MAY

IA Accreditation: Ongoing, FWC-N

Delivery: ~ 1Q2018

IOC: ~3Q2018 (Initial system configuration, data pipe to HQ-PACREG, training, model display/data visualization)

FOC: TBD

- **JTWC desires continued collaboration on NHC work to migrate TC analysis/forecast capabilities into AWIPS-II to further enhance functionality**
 - **Participating in monthly telcons**
 - **Requesting end-of-year funds to support additional contractor hours for DOD-specific system requirements.**
- **Many NHC functions are sent to WCOSS (*i.e.*, will *not* be transitioned to AWIPS).**
JTWC ATCF is responsible for:
 - **All JTWC warning graphics and text products**
 - **Guidance generation (e.g., SHIPS/LGEM, aids interpolation, wind probs, *etc.*)**
 - **Data archival, Post-storm best tracking, and statistical analysis**
 - **Transition of R2O**

AWIPS will greatly enhance JTWC ability to view, integrate, and analyze data; however, JTWC will continue its current ATCF strategy (use, enhancements, etc.) until equivalent capability is fielded within AWIPS

UNCLASSIFIED